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KUALA LUMPUR FLIGHT INFORMATION REGION

SENAI INTERNATIONAL AIRPORT, JOHOR BAHRU
UPGRADING OF SENAI INTERNATIONAL AIRPORT, JOHOR BAHRU

WORKS SCHEDULE AND MOVEMENT AREAS RESTRICTIONS

1.  INTRODUCTION

1.1 The Senai International Airport is currently undergoing an upgrading programme. It involves
the extension of runway, introduction of new parallel taxiway and expansion of the Passenger
Parking Apron. The works also include the replacement of the existing with new visual and
non-visual navigational aids including the instrument landing system Runway 16, approach
lightings Runway 16 and Runway 34, and runway lightings.

2. PURPOSE

2.1 The purpose of this AIP Supplement is to notify the aviation industry of the works schedule
and the changes and the restrictions on the movement areas at Senai International Airport
during this upgrading programme. 

2.2 All works are expected to be completed by December 2008.

3. WORKS SCHEDULE

           [see Appendix A - F]

3.1 The works schedule is basically divided into five [5] works phases –
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4. AVAILABILITY OF MOVEMENT AREAS

4.1 FULL RUNWAY CLOSURE

4.1.1 Full closure of the runway and taxiways will be affected daily between 1600 – 2200 
[0000 – 0600 local time].

4.2 PARTIAL RUNWAY CLOSURE

4.2.1 No partial closure of the runway expected during operational hours.

4.3 TAXIWAY CLOSURES 

4.3.1 No closure of existing taxiways expected during operational hours.

Phase 1 : Phase 1-A
1 June 2007  to  15 December 2007
i.  Runway extension

[from 213 m of current Runway 34 threshold]
ii.  New RESA R16
iii.  New LLZ R16
iv.  New GP R16
    
Phase 1-B
3 January 2008  to  15 June 2008
i.  Runway extension

[joining current Runway 34 threshold]
ii.  New Approach Lights R34

Phase 2 : 2 July 2007  to 30 November 2007
i.  Widening Runway shoulder 

Phase 3 : 1 June 2007  to 7 November 2008
i.  New Taxiway E
ii.  New parallel Taxiway A [southern portion]
iii.  New RET D [outside runway strip]
iv.  New Taxiway H
v.  Passenger Parking Apron extension

Phase 4 : 1 December 2007  to 7 December 2008
i.  New parallel Taxiway A [northern portion]
ii.  New RET D [joining runway]
iii.  Widening Taxiway C and G
iv.  Widening Taxiway B and F

Phase 5 : 1 September 2007  to 30 November 2008
i.  New Approach Lights R16
ii.  New Turn Pad R16
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4.4 AIRCRAFT PARKING STAND CLOSURES

4.4.1 No closure of existing aircraft parking stands expected during operational hours. 

5. AVAILABILITY OF VISUAL AIDS

5.1 Visual aids, markings and lightings, will be available for portions of the movement
areas and aircraft parking stands which are opened to aircraft operations.

5.2 The approach lightings will be affected during the works phases as follows –

i. Phase 1-A : Runway Extension  

         [1 September 2007 to 15 December 2007]
             Approach Lights Runway 34 will be downgraded to Simple Approach  
             Lightings. 

ii. Phase 1-B : Runway Extension

                          [3 January 2008 to 21 June 2008]
             Approach Lights Runway 34 will be withdrawn.

6.  AVAILABILITY OF NON-VISUAL AIDS

6.1 The approach and landing non-visual aids for Runway 16 will be affected during the
works phases as follows -

i. Phase 1-A : Runway Extension

         [1 November 2007 to 31 December 2007]
                              GP Runway 16 withdrawn

6.2 The approach and landing for Runway 16 and Runway 34 will continue to be assisted
by DVOR and NDB non-precision approach aids.

7. IMPLEMENTATION

7.1 This AIP Supplement and relevant charts will be applicable during the whole of the
upgrading programme. 

7.2 Trigger NOTAM will be issued notifying the effective dates of the movement area
closures and the downgrading of visual and non-visual aids.

8. CANCELLATION

This AIP Supplement remains current until the information is published in AIP
Malaysia.

AZHARUDDIN ABDUL RAHMAN
         Director General
Department of Civil Aviation
              Malaysia






