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KUALA LUMPUR FLIGHT INFORMATION REGION

KUALA LUMPUR INTERNATIONAL AIRPORT
UPGRADING AND EXPANSION OF THE LCCT APRON 

WORKS SCHEDULE AND MOVEMENT AREAS RESTRICTIONS

1.  INTRODUCTION

1.1 The LCCT Apron at the Kuala Lumpur International Airport is currently undergoing an
upgrading and expansion programme. 

1.2 The works are divided into two Works Areas. Works Area 1 involves the reconfiguration of
existing parking bays F51 – F55 and F57 into two [2] new wide-body parking bays. Works
Area 2 involves the construction of six [6] new Power In Push Back [PIPB] parking bays
superimposed by two [2] new Power In Power Out [PIP0] parking bays and the extension of
Taxiway L to these new parking bays. [See Appendix 1]

2.  PURPOSE

2.1 The purpose of this AIP Supplement is to notify the aviation industry of the works schedule
and the changes and the restrictions on the movement areas at Kuala Lumpur International
Airport during this upgrading programme. 

2.2 All works are expected to be completed by 15 February 2009.

3. WORKS AND WORKS AREA            

3.1 The works are basically divided into two [2] Works Area –

Works Area 1

[See Appendix 2]

i.  Closure of Bays F51 – F55 and F57

ii.  Marking of new Bays F24 and F25

iii.  Relocation of existing high-mast near F53

iv.  Extension of passenger covered walkway to Bay F22
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3.2 Markers and Hoardings shall be placed to demarcate the Works Area -

3.3 Work Hours : Daily [during Airport Operational Hours and Closure Hours]

4. AVAILABILITY OF MOVEMENT AREAS

4.1 PARKING BAYS F51 – F58 CLOSURE

4.1.1 Parking Bays F51 – F58 will be closed to allow for the relocation of high-mast, removal 
of existing bays markings and remarking for Parking Bays F24 and F25.

4.1.2 Schedule closure period 27 November 2008 – 2 January 2009

4.2 PARKING BAYS F23 

4.2.1 Parking Bay F23 will not be closed but caution to be exercised where marking works 
for the joining of new Parking Bay F24 markings to Parking Bay F23.

4.2.2 Schedule marking works 2 January 2009 – 16 January 2009

4.3 TAXIWAY L AND TAXIWAY B

4.3.1 The end of Taxiway L and Taxiway B will be closed to allow the taxiway extension 
works joining to the new parking bays.

4.3.2 Schedule closure period 1 October 2008 – 30 November 2008

5. IMPLEMENTATION

5.1 This AIP Supplement will be applicable during the whole of the upgrading programme. 

5.2 Trigger NOTAM will be issued notifying Taxiway and Parking Bay closures and any
other subsequent changes affecting aircraft operations.

Works Area 2

[See Appendix 3]

i.  Construction of new parking bays.

ii.  Extension of Taxiway L and part of Taxiway B
iii.  Construction of passenger covered walkway
 

Works Area 1

i.  Surrounding the works area of Bay F24 and F25

ii.  Adjacent to Bay F23

Works Area 2

i.  End of Taxiway L and Taxiway B

ii.  Area between operational Bays F92 – F96 and F98 and the new 

extended apron under construction.
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6. CANCELLATION

6.1 This AIP Supplement remains current until the upgrading and expansion works have
been completed.

  

DATO’ AZHARUDDIN ABDUL RAHMAN
              Director General
   Department of Civil Aviation
                   Malaysia








