
AIP SUPPLEMENT MALAYSIA

PHONE : 6-03-8871 4000
TELEX : PENAWA MA 30128
FAX : 6-03-8881 0530
AFTN : WMKKYAYS
COMM : AIRCIVIL
KUALA LUMPUR

AERONAUTICAL INFORMATION SERVICES
DEPARTMENT OF CIVIL AVIATION
NO. 27, PERSIARAN PERDANA
LEVEL 1-4, PODIUM BLOCK, PRECINCT 4,
62618 PUTRAJAYA
MALAYSIA

08 / 2008
7 JAN

KUALA LUMPUR FLIGHT INFORMATION REGION PENANG INTERNATIONAL AIRPORT

REHABILITATION OF AIRFIELD PAVEMENT FOR PARKING APRON BAY 6 TO 14, INTRODUCTION OF NEW BAY 15 AND NEW APRON TAXIWAY

AMENDMENTS TO AIP SUPPLEMENT 08/2007 DATED 01 MARCH 2007

1. The followings are amended to incorporate the revised Work Schedule dates:

- Para 2.2 All Works are expected to be completed by 22 April 2009.
- Para 3.1 **Phase 1** From 1 February 2007 to 7 February 2008
Phase 2 From 8 February 2008 to 22 April 2009
- Para 4.1 Works under Phase 1 shall commence from 1 February 2007 to 7 February 2008
- Para 5.1 Works under Phase 2 shall commence from 8 February 2008 to 22 April 2009.
[see Appendix A]
- Para 5.3.1 **Phase 2-1** : Rehabilitation of Bay 6 and Bay 7 from 8 February 2008 to 5 May 2008. [see Appendix B]
- Para 5.3.2 **Phase 2-2** : Rehabilitation of Bay 8 and Bay 9 from 6 May 2008 to 1 August 2008. [see Appendix C]
- Para 5.3.3 **Phase 2-3** : Rehabilitation of Bay 10 and Bay 11 from 2 August 2008 to 28 October 2008. [see Appendix D]
- Para 5.3.4 **Phase 2-4** : Rehabilitation of Bay 12 and Bay 13 from 29 October 2008 to 24 January 2009. [see Appendix E]

Para 5.3.5 **Phase 2-5** : Rehabilitation of Bay 14 from 25 January 2009 to 22 April 2009. [**see Appendix F**]

2. Replace the charts APPENDIX A, APPENDIX B, APPENDIX C, APPENDIX D, APPENDIX E and APPENDIX F with the attached amended charts **APPENDIX A, APPENDIX B, APPENDIX C, APPENDIX D, APPENDIX E** and **APPENDIX F** which show the revised Work Schedule pertaining to apron rehabilitation Works at Penang International Airport.


DATO' AZHARUDDIN ABDUL RAHMAN

Director General

Department of Civil Aviation


Malaysia

PENANG INTERNATIONAL AIRPORT
 APRON REHABILITATION
 PHASE 1 : 1 FEBRUARY 2007 TO 7 FEBRUARY 2008




NOT TO SCALE

PENANG INTERNATIONAL AIRPORT
APRON REHABILITATION
PHASE 2-1 : 8 FEBRUARY 2008 TO 5 MAY 2008




PENANG INTERNATIONAL AIRPORT
 APRON REHABILITATION
 PHASE 2-2 : 6 MAY 2008 TO 1 AUGUST 2008




NOT TO SCALE


PENANG INTERNATIONAL AIRPORT
APRON REHABILITATION
PHASE 2-3 : 2 AUGUST 2008 TO 28 OCTOBER 2008



PENANG INTERNATIONAL AIRPORT
APRON REHABILITATION
PHASE 2-4 : 29 OCTOBER 2008 TO 24 JANUARY 2009



PENANG INTERNATIONAL AIRPORT
 APRON REHABILITATION
 PHASE 2-5 : 25 JANUARY 2009 TO 22 APRIL 2009



NOT TO SCALE