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   KUALA LUMPUR FLIGHT INFORMATION REGION

     SULTAN ABDUL AZIZ SHAH AIRPORT, SUBANG, SELANGOR

       REHABILITATION OF RUNWAY AND TAXIWAYS PAVEMENT

AMENDMENTS:        

WORK SCHEDULE AND MOVEMENT AREAS RESTRICTION

1. INTRODUCTION

1.1 The runway and taxiways at the Sultan Abdul Aziz Shah Airport, Subang, are currently
undergoing rehabilitation. The Works involve the rehabilitation of runway and taxiways A, B,
C, D, E, F, G, H, J, K, N, O, P and T.

2. PURPOSE

2.1 The purpose of this AIP Supplement is to notify the aviation industry on amendments
regarding the works schedule, the changes and the restriction on the runway and taxiways at
Sultan Abdul Aziz Shah Airport, Subang.

2.2 This AIP Supplement supersedes the previously published AIP Supplement 03/2009 dated
23 February 2009.

2.3 All works are expected to be completed by November 2009.

3. WORKS SCHEDULE

3.1 The tentative works schedule is as follows:

LOCATION WORKS SCHEDULE

TAXIWAY T 23 February 2009 – 15 April 2009

TAXIWAY O 16 April 2009 – 5 May 2009

RUNWAY STAGE 1 6 May 2009 – 26 May 2009

TAXIWAY A 6 May 2009 – 26 May 2009
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4. CONSTRUCTION WORKING HOURS FOR TAXIWAYS

4.1 Except for Taxiway O, construction works for other taxiways are carried out from
1600UTC to 2200UTC (12.00 midnight to 6.00 a.m. local time). The affected taxiway
will be closed from 1600UTC to 2200UTC (12.00 midnight to 6.00 a.m. local time).

4.2 Taxiway O (including Taxiway A and B) will be closed from 16 April 2009 – 5 May
2009.

4.3 Other Taxiways which are not affected will be available for use during the operational
hours.

5. RUNWAY STAGE 1 (6 MAY 2009 – 26 MAY 2009)

5.1 Threshold RWY 33 will be displaced for 1000 meter.

5.2 Taxiway A and B will be closed.

5.3 Threshold lights and runway end lights will be available at the displaced threshold.

5.4 The new declared distance as follows:

5.5 Construction works will be carried out for 24 hours at the runway closed area.

6. RUNWAY STAGE 2 (27 MAY 2009 – 16 JUNE 2009)

6.1 Threshold RWY 15 will be displaced for 900 meter.

6.2 Taxiway J and K will be closed.

6.3 Threshold lights and runway end lights will be available at the displaced threshold.

TAXIWAY B 6 May 2009 – 26 May 2009

RUNWAY STAGE 2 27 May 2009 – 16 June 2009

TAXIWAY J 27 May 2009 – 16 June 2009

TAXIWAY K 27 May 2009 – 16 June 2009

RUNWAY STAGE 3 17 June 2009 – 31 July 2009

TAXIWAY C 1 August 2009 – 15 August 2009

TAXIWAY D & E 16 August 2009 – 30 August 2009

TAXIWAY F & G 1 September 2009 – 15 September 2009

TAXIWAY H 16 September 2009 – 30 September 2009

RUNWAY TORA TODA ASDA LDA

15 2780 2780 2780 2780

33 2780 2780 2841 2780
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6.4 The new declared distance as follows:

6.5 Construction works will be carried out for 24 hours at the runway closed area.

7. RUNWAY STAGE 3 (17 JUNE 2009 – 31 JULY 2009)

7.1 Runway will be closed from 1600UTC to 2200UTC (12.00 midnight to 6.00 a.m. local
time).

7.2 Construction works will be carried out from 1600UTC to 2200UTC (12.00 midnight to
6.00 a.m. local time).

8. PERMANENT REMOVAL OF LIGHTS AT RUNWAY

8.1 The existing touchdown zone lights and runway centerline lights will be permanently
removed commencing from 6 May 2009.

9. TRAFFIC REGULATION AND RESTRICTIONS

9.1 No aircraft movement is allowed at closed portions of runway and taxiways.

9.2 The routes to be used by aircraft when taxiing for departure or on arrival will be
specified by Air Traffic Control. The issuance by Air Traffic Control of a taxi route to an
aircraft does not relieve the pilot-in-command of the responsibility to maintain
separation with other aircraft on the movement area or to comply with Air Traffic
Control directions intended to regulate aircraft on the maneuvering area.

10. IMPLEMENTATION

10.1 This AIP Supplement is disseminated for immediate implementation.

10.2 This AIP Supplement and relevant charts will be applicable during the whole of the
runway and taxiways rehabilitation programme.

10.3 Trigger NOTAM will be issued notifying the effective dates of the movement area
closures and any changes to the works schedule affecting aircraft operation.

11. CANCELLATION

11.1 This AIP Supplement will remain current until the runway and taxiways rehabilitation
works have completed.

DATO’ AZHARUDDIN ABDUL RAHMAN
              Director General
   Department of Civil Aviation
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